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Former National Fireworks Site —
Southern Conservation Commission Area
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AGENDA

Work Performed (June — November 2017)

 Release Abatement Measure at the Cold Waste Area and the Former Test
Range Berm Area

* Immediate Response Action at the Open Space Disposal Area
 Comprehensive Project File Review for Munitions-Related Information

Additional Scoped and Approved Work (November 2017 — February 2018)

e Additional Munitions Clearance
— From the Area In Front of the Berm
— From the Open Space Disposal Area

. ﬁdditional Site Characterization to Identify Other Munitions-Impacted
reas

— LiDAR [Light Detection and Ranging] Survey
— Analysis of Historical Aerial Photographs
— Records Review in Conjunction with the Federal Government
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Release Abatement Measure - Cold Waste Area

Purpose: To excavate and remove potentially hazardous items and
impacted soil from within the fenced area

Activities: Vegetation removal Disposal of 467 tons of soil off-site
Soil excavation [740 CY] Backfilling
Soil screening and debris separation  Surface stabilization
Munitions-related debris removal Restore fencing

Analytical testing of excavated soil

Status: Complete



Before / Now

Cold Waste Area
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Release Abatement Measure - Former Test Range Berm

Purpose: To excavate and remove potentially hazardous
items and impacted soil from within the berm

Activities: Vegetation removal Analytical testing of excavated soil / Disposal
Soil excavation [3,300 CY] Concrete / Timbers / Stump Disposal
Soil screening and debris separation Asbestos and PCBs testing / Disposal
Munitions item separation/ Geophysical surveys
identification
Hazardous item destruction Air monitoring checks
Munitions-related debris removal Backfilling and regrading *ongoing
Range-related debris removal Area restoration *ongoing

Blue font activities were added in response to what was discovered

Status: Nearly Complete
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Waste Streams (as of November 1)

Material Quantity
Soil

Not Meeting MCP S-1 Standards [but Not HW] 467 Tons
Municipal / Household Trash 2 Tons
Tree Stumps 150 Tons
Overs (screened rocks greater than % inch) 10 Tons

Range-Related Metal and Construction Debris

Range-related concrete construction debris 100 Tons
Range-related metal debris 10 Tons
Range-related timbers construction debris 5 Tons

Disposition

Off-site Re-use as municipal landfill cover
Town of Hanover DPW

Recycled
Recycled

To be Recycled

To be Recycled
To be Recycled

NOTE: 4,950 tons of excavated soil met the MCP S-1 (Unrestricted Use) Standards and will be re-used on-site
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Immediate Response Action —
Open Space Disposal Area Fence

Purpose: To isolate an area containing incendiary residues and
munitions items to reduce the immediate fire hazard and
potential risk to public safety

Activities: Delineate extent of area [~2/3 acre] Surveying/Clearing post locations
Vegetation removal around perimeter Placement of warning signs
Emergency Certification from the Conservation Installation of posts, 6’ high chain
Commission link fence [700 linear feet], and
two gates

Status: Complete
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Comprehensive Project File Review
for Munitions-Related Information

Purpose: To develop the best possible understanding of what munitions activities were
performed at the Site and where

Activities: Document Review

— Re-examined 1996-1997 depositions and interviews associated with the early site fact-
finding

— Re-examined 20 years of project activity summaries and reports
Additional Visits to Fireworks Museum and Stetson House Museum
Discussions with Former Facility Workers / Town Residents

Additional Site Reconnaissance

Status: Complete (pending discovery of additional military records/new information)
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Additional Work Scoped and Approved

Task

Finish Clearance of the Berm and Restore Area
LiDAR Flyover Survey

Historical Aerial Photograph Analysis

Clear Area In Front of the Berm

Military Records Review

Clearance of the Open Space Disposal Area

Scheduled

November - December
November - December
November - December
November - December
December - January

January - February
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Please abide by the many warning signs,
fencing, and No Trespassing orders from

the Town Safety Officials —

they are there to protect all of us

Thank You



